KEY EVENT SCHEDULE (Daily Journal; 2/16/2017 & 2/23/2017)

Region 1 PS 1-70 Westbound Peak Period Shoulder Lane Design and Environmental

Services
Region 1

PUBLIC NOTICE PHASE DATE
FIRST ADVERTISEMENT 2/16/2017
SECOND ADVERTISEMENT 2/23/2017
SUBMIT SOI 3/02/2017
FINAL SELECTION PHASE DATE
SELECTION PANEL MEETING 3/14/2017
INTERVIEW *3/28/2017
CHIEF ENGINEER SELECTION/APPROVAL 3/30/2017
NOTIFICATION 3/31/2017
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *4/14/2017
AUDIT REQUESTED 4/14/2017
AUDIT COMPLETED 4/19/2017
COST NEGOTIATION MEETING *4/19/2017
FINAL CONTRACT PHASE DATE
CONTRACT APPROVAL/EXECUTION 5/08/2017

*Activities that involve consultant



